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Florida City Canal 

Owned, operated and 
maintained by Miami-
Dade County

Tributary to the L-31E 
and C-103 canal 
systems 

Stormwater outfall via 
S-20F to Biscayne 
Bay in Biscayne 
National Park 
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Model Lands Area Rehydration
Cooperative agreement with Miami-Dade County for $350,000
Miami-Dade County to construct, operate and maintain a water 

control structure in the Florida City Canal to rehydrate Model Lands 
area

Purpose:
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 Reduces point source 
discharges to Biscayne Bay
 Rehydrates freshwater wetlands
 Promotes groundwater recharge
 Helps mitigate saltwater intrusion
 Maintains existing level of 

service for flood protection



Proposed Structure, Status and 
Budget

Task Status
Planning Complete

Survey Complete

Final Design Complete

Permitting Complete

Structure Construction Pending
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Amount
SFWMD cost $350,000*

Miami-Dade cost $507,749

Total project cost $857,749

*Includes $230,000 pending construction completion

Gravity flow with five 42-
inch barrel diameter pipes 
 Three pipes with flap gates 

to reduce discharges to tide 
and promote flow to natural 
areas
 Two pipes with manual 

gates to accommodate pre-
storm drawdown and storm 
event operations



Construction Timeline

December 11, 2015: Project advertised to the public for 
bidding
January 13, 2016: Due date for bids
March 2016: Project award
April 2016: Construction start
September 2016: Construction complete
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Discussion
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